
Tlbrranc:e 
. \ ~~ning Company 

October 6, 2020 

VIA E-MAIL AND OvERNIGHT MAIL 

Wayne Nastri 
Executive Officer 
South Coast Air Quality Management District 
21865 Copley Drive 
Diamond Bar, CA 91765 

. . . . . 
Torr~nce Refining Compcii"!Y LLC 
3100 w ·190tli Street · · · 
Torrance,CA 90504 
WW'N.tori"~ncerefin~ry.co·ni 

Subject: Torrance Refining Company LLC Proffer Letter Commitments Quarterly Update 

Dear Mr. Nastri, 

On behalf of Torrance Refining Company LLC ("TORC"), consistent with oirr November 25, 2019letter,. 
and as requested by you in your November 15, 2019 letter, below is the third quarter 2020 update regarding 
the voluntary modified hydrogen fluoride ("MHF") alkylation unit safety enhancement commitments and 
control measures as proffered in TORC's August 30, 2019 Proffer Letter accepted and approved on 
September 6, 2019 by the South Cpast Air Quality Management Distri~t ("South Cmist AQMD") 
Governing Board pursuant to Board Resolution No. 19-19 (the "Proffer Letter"). Capitalized terms used 
in this letter and not otherwise defined shall have the ineanings.ascribed in the Proffer Letter. 

The quarterly update below provides the current status of the design, purchase, installation, testing, and 
operational start date ofthe proffered ~afety enhancements .. As previously disclosed in the second quarter 
2020 update, drte to COVID-19 impacts, the MHF alkylation unit tui:narortnd has now been rrioved to 2022. 
along with.the Fluid.Catillytic Cracker turrurround. ·Although the ongoing impact ofCQViD-19 remains 
uncertain, as noted in the.table below, the safety enhancements are stili currently oil schedule to be 
·completed by the end of 2021. 
'. '. . ' .. '' .. . ' 

'. . Safety Enhancements. · 
. . 

· Tldrd Quarter 2020 status . .. .. 

Settler· Area-Protective Steel Structure • Funding :approved for Detailed Engineering 
and Procurement 

Northern Water Mitigation Monitors • Detailed Engineering in progress . 

• Underground verifications for piping and 
'Fluidized Catalytic Cracking Unit (FCCU) electrical design in progress 
Electrostatic Precipitator (ESP) Over Pressure • Completed underground verifications for 
Mitigation foundation design 

• Enhancement currently on schedule for 
implementation in 2021 

'' 
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Safety Enhancements Third Quarter 2020 .Status 
Settler Area Water Mitigation Doine and Curtain • Funding approved for Detailed Engineering 

~d Procurement 
Settler Area Enhanced HF /MHF Detection • Detailed Engineering in progress· 
System • Underground verifications for piping and 

electrical~esign iri progress 

• Completed underground verifications for . 
foundation design 

• Enhancement currently on schedule for . . . 

implementation in 2021 

TORC will continue to closely monitor the Engineering, Construction, ·and Materials availability in· 
connection with the COVID-19 pandemic, and will· notify the South· Coast AQMD of any additional· 
impacts that could result in further schedule delays. 

. . . 

If you have any questions or require any additional information regarding this ·quarterly update of the 
safety enhancements, please do not hesitate to contact me at (31 0) 212-4500, 

cc: Paul Davis, Presi4ent, Western Region 

Sincerely,· 

Steve Steach 
Refinery Manager 

'trecia Canty, SeniorVice President & General Counsel 
barren Stroud, Refinery Attorney 
Jill Whynot, South Coast AQMD 
Philip Fine, South Coast AQMD 
Susan Nakamura, South CoastJ\QMD 
Barbara Baird, South Coast AQMD 
Daphne Hsu; South Coast AQMD 

· Michael Krause, South Coast AQMD 
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